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I. Project Summary Update 

This quarter the Honduras Improving Student Performance Project (MIDEH Project) 
continued to provide technical assistance to support training, socialization, and evaluation 
activities carried out by national agencies. National ownership and the sustainability of 
standards-based reforms are critical concerns for the second half of the project. To 
complement capacity building in the SE and formation of Honduran professionals, the 
Project promoted participation by new civil society actors in the movement towards 
improved quality in education through its sub-grants component.   

The major accomplishments of MIDEH Project this quarter were: 

 Processing of the 2013 sample-based tests was accelerated so that the Minister of 
Education could present the national report on January 23 to an audience of 
government representatives, members of civil society, donors and the media. From 
January through March, the SE and the MIDEH Project carried out large scale 
socialization of the results at the departmental, district, school and classroom level.  
The socialization helped teachers and administrators to strengthen curricular 
standards which have not been mastered by students.  

 The Project made evaluation results broadly available to parents, communities, 
local government authorities, and NGOs, and guided communities in the 
development of a local plan on how to use the results of the testing to improve the 
quality of education. 

 The MIDEH Project developed standardized end of grade tests aligned with the 
DCNB in the Miskito language in coordination with SE/DIGEIM (Department of 
Intercultural and Multilingual Education). Some 479 students in first and sixth 
grades were tested in 11 schools. The initiative established a baseline of student 
academic achievement in schools that implement the intercultural bilingual 
teaching model.  

 To overcome obstacles in terms of costs and extent of coverage with traditional 
training, the MIDEH Project contracted specialists to design audiovisual materials 
that the first through sixth grade teachers could use in self-paced instruction. The 
15 “polimedias” were filmed at INICE, making use of SE installed capacity which 
meant significant savings in costs of production.  The final products have been in 
use since February and have proven to be a big hit with teachers. Various mixes of 
traditional presence and virtual training with polimedias are being conducted to 
determine the optimal mix 

 A new subgrant award was made to CADERH for HNL 2,236,000 to implement a 
program called “Learning with Technology and Innovation,” comprising a pilot 
virtual learning platform for interactive Spanish classes for third graders in selected 
schools.  An application from CIDEH for HNL 2,235,000 had been approved by the 
TEC to develop a user-friendly municipal education information system to track 
education statistics and performance indicators.   

 Accrued estimated expenditures of $475,559 for the quarter made total cumulative 
expenditures nearly $5.4 million as of March 31, 2014. Cumulative cost share rose 
to an estimated $3.2 million with the confirmation of GoH expenditures on 
evaluation programs during 2012-2013. 
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II. Education Sector Context   

Start of the 2014 School Year: The new school year began on February 1, a full two weeks 
earlier than previous years. The Ministry of Education’s online student registration system 
made the registration process more efficient; according to reports almost a third of all 
students were registered using the online system.  An important goal for the SE in 2014 is 
to maintain, and if possible, surpass the previous year’s achievement of 200 school days. 
In order to do so, the SE announced a reduction in the number of vacation days for the 
current school year. At the opening of the school year, President Hernández announced 
that his government’s main focus with regards to public school education is to “continue to 
improve learning in Spanish and English, as well as the languages of the future: 
mathematics and information technology.”  
 
New Administrative Appointments within the SE:  The first months of 2014 witnessed 
several personnel changes within the SE.  A new Departmental Education Director was 
assigned to Francisco Morazán. At the SE central level, former DIGECE director Denis 
Caceres is now director of INICE with an expanded mandate for teacher training and 
supervision, education evaluation, information technology and research. Claresy Banegas, 
a SE staff member who has benefited from MIDEH Project training and hands-on 
experience, was named acting director of DIGECE.  
 
Extended School Day Stirs Debate:  In December 2013 the Minister of Education 
announced plans to divide the school day in two blocks: 8:00 am to 11:30 am and 1:00 pm 
to 3:00 pm. The initiative is currently being implemented across half of all schools, which 
translates to 63% of the student population now attending classes between 8am-3pm. The 
SE argues that this is a major step forward in improving standards since a longer day 
leads to a better paced and a more stimulating educational experience.  
 
During its initial two months of implementation the initiative has been praised and criticized 
in equal measure. Recently UNICEF offered public backing, indicating that longer school 
days promoted better education as well as child protection from violence and abuse for 
students living in dangerous urban neighborhoods.  Meanwhile, various schools and 
parent associations argue that some schools do not have the basic conditions for the 
extended day to function. A main concern for parents is students’ access to lunch. A 
ministerial decree was signed ensuring that the government would fund school lunches; 
however reports indicate that this has failed to be implemented in some schools.   
 
The initiative has affected teachers who previously worked two shifts (morning and 
afternoon) at different schools since they now can only work one day shift. Overall the SE 
reports that disruptions have been minimal; of the 7000 schools that are supposed to be 
implementing the extended school day, only 50 are still not in compliance.  
 
2014 Teacher Recruitment: For the first time in two years the SE carried out large-scale 
teacher recruitment. The process required candidates to take a standardized test in their 
given field.  These results were scored by a Departmental Recruitment Committee and the 
candidates with the highest scores were offered a vacancy.  A total of 32,000 unemployed 
teachers took part in the competition for 1,500 vacancies in primary school and 3,500 
vacancies in secondary school.  According to reports, 70% of teachers failed to meet the 
minimum standards to pass the test.  Parents and civil society members monitored the 
process in order to promote transparency. 
 



6 

 

Potential for Independent Evaluation Institute: On February 17, 2014 the new law for 
Evaluation, Accreditation, and Certification of Education Quality and Equity was published 
in the official Gazette, giving the SE 90 days to complete the operating regulations to put 
the law into full implementation.  
 

III. Major Activities Implemented and Progress towards Results 
 
Activities are reported here in line with the Results described in the Cooperative 
Agreement and in the Annual Work Plan for 2014 as approved by USAID. 
 

Program Result 1: Technical Capacity to Reach EFA Goals under SE Leadership 
Strengthened 
 
This program result can be divided in two area of concentration: completion of curriculum 
support materials including school-administered formative tests and consolidation of their 
use in the classroom; and external student performance assessments. 
 
 
 Activity 1.1 DCNB, Aligned Educational Materials, and School Administered Tests 

  
With the delivery of formative tests and instructions for Pre-Primary Education, and Social 
Studies and Natural Science last quarter, the MIDEH Project completed work on design of 
curriculum support materials. In the future, the Project will not be producing new work but 
will support the SE on revisions and updates as requested. MIDEH Project socializations 
this quarter and training for teachers continued to include sessions on the DCNB support 
materials but with greater emphasis on the use of evaluation results by teachers, school 
directors and members of civil society. Training of trainers and replications of training in 
these topics now has a new dimension with the use of “polimedias” as further described 
under Result 2 and in the success story attached to this report as Annex B. 

  
  
Activity 1.2 System-Wide External Summative Tests 

Socialization of the 2013 Test Results 

Processing of the 2013 sample-based tests was accelerated in order to complete the 
analysis of the results before the year’s end and in time to draft the national report for 
presentation in January 2014 before the change to a new government administration.  The 
national sample test results were presented on January 23 by the Minister of Education to 
an audience of government representatives, members of civil society and academia, 
teachers, parents, donors and the media.  

During the rest of the quarter, the MIDEH Project and SE conducted large scale 
socialization of the results of the sample tests in a cascade from the departmental level, to 
districts, to directors of schools that participated in the sample testing, and to individual 
classroom teachers.  The Project has supported the SE in reaching out to all levels of the 
Ministry and school system to socialize results early in the school year so teachers and 
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administrators can effectively use the results to strengthen the curricular standards which 
have not been mastered by students.   
  
The Project also carried out activities with civil society and especially with MIDEH sub-
grant partners to make the evaluation results broadly available to parents, communities, 
local government authorities, COMDEs and NGOs who are willing to work for quality 
improvements in education. One such activity was the socialization of results with civil 
society in Santa Rosa de Copan on February 7 under the invitation of EROC, a MIDEH 
Project sub-grantee. The result of these socializations is that communities are guided in 
the development of a local plan on how to use the results of the testing to improve the 
quality of education. These activities will continue into the next quarter. 
 
Tests in Miskito Language 
 
The MIDEH Project developed standardized end of grade tests aligned with the DCNB in 
the Miskito language in coordination with SE/DIGEIM (Department of Intercultural and 
Multilingual Education) originally for use in November 2013. The test application was 
delayed until February 2014 due to the difficulties of travel and coordination with the SE in 
the remote locations of schools in the Department of Gracias a Dios. Some 479 students 
in first and sixth grades were tested in 11 schools where bilingual teachers use Miskito for 
instruction. The initiative established a baseline of academic achievement in schools that 
implement the intercultural bilingual teaching model. The test application was external and 
standardized with high levels of reliability. District school directors were actively involved in 
the process. Two supervisors were sent to each school. MIDEH Project trained 22 
supervisors the day before the test application. The supervisors/observers were 
participants in the IBE (Intercultural Bilingual Education) program, an activity supported by 
the USAID EducAcción Project. All were fluent in Miskito and Spanish; ability to read and 
write in Miskito was tested before being chosen as a test supervisor. 
 
The evaluation revealed a continuing trend, with the Department of Gracias a Dios scoring 
well below the national average in Reading and Math. Though the evaluation marked the 
first time end-of-grade tests were applied in many students’ first language (Miskito), 
unexpectedly, academic achievement for 1st and 6th grade students in Gracias a Dios fell 
in comparison to previous years in which tests were applied in Spanish. All students at 
schools spoke Miskito fluently; however the degree to which students read and wrote in 
Miskito varied significantly. In many cases this is related to the origin of their teachers and 
school principal. If teachers are from Hispanic/Mestizo origins, local students tend to speak 
in Miskito but read and write in Spanish. As a result these students have extremely limited 
experience writing or reading in their native language. There were marked differences in 
writing ability from school to school.  
 
 
2014 Sample and Census Test Preparations  
 
During this quarter, SE/DIGECE and the Project agreed on the planning calendar that 
shows critical dates and responsibilities of the SE and the MIDEH Project for the 2014 
sample and census tests. The SE bears increasing responsibility for both the test pilot to 
validate new items and the operational sample tests application in mid-November and 
census tests at the end of November. The SE has indicated that funding will be obtained 
for both the sample and census tests; therefore, the Project continues its technical work in 
increasing the item bank and developing the test formats. There are early indications that 
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the InterAmerican Development Bank may again support the printing of test booklets, and 
in March the SE was lobbying the Common Fund for financing of the sample tests.  
 
Training was carried out with teachers selected to develop test items, and production 
quotas were assigned to each teacher. The goal was to develop 1750 items each for 
Mathematics and Spanish to replenish the item bank. Throughout March, the MIDEH 
Project technical team received and reviewed items with the participation of staff from 
SE/DIGECE.  Once the new items have been piloted and analyzed, the Project will reopen 
the bank for continued item development all year long. 
 
At the end of the quarter, temporary staff members were hired to assist in assembling the 
pilot test formats for the two subjects, as well as in layout and editing of the tests, with the 
work continuing into April. 
 
 
Result 1 Monitoring 
 
MIDEH Project Result 1 indicators related to student academic performance are measured 
on an annual basis and were reported in the last progress report. Though not within the 
Project’s management control, we report on two national context indicators on an annual 
basis – desertion and repetition.  The 2013 data for these indicators is not yet available 
from the SE. The Project monitors the use of DCNB materials by classroom teachers 
(Indicator 12) under Result 1. The results for indicator 12 for 2013 were obtained through 
data collection by a local contractor. In 2014, the Project intends to include data collection 
for this indicator in an associated factors study concurrent with the end of grade testing. 
 

Program Result 2: Institutionalizing Educational Quality Inputs  
 
Activity 2.1 Transferring Technical Capacity to National Institutions; and  
Activity 2.2 Financial and Technical Sustainability  
 
Institutional Capacity and Sustainability 
 
Interviews and research for a baseline study of SE institutional capacity to manage and 
sustain a national education evaluation system were completed in late December 2013 
and a final report was delivered to the MIDEH Project at the end of January 2014. The 
study was undertaken by an external consultant with the approval of the Minister of 
Education and the collaboration of the directors of five offices of the SE as well as the 
participation of the MIDEH Project M&E specialist. The preliminary findings were reported 
in the last quarterly progress report with the note that the SE observations and 
concurrence were pending.  Despite repeated efforts by the Project team, it has been 
impossible to capture the attention of the higher authorities in the SE, some of whom are 
expecting to transition out of the government soon. The MIDEH Project continues to press 
this point with the SE and recently was referred by the head of the expanded INICE, 
Dennis Caceres, to his replacement as acting director of DIGECE. 
 
As a result of last year’s successful management by the SE of both the sample and 
census test, the SE has gained additional valuable experience, confidence and ownership 
in the test processes and products. Already in the first quarter of 2014, the SE/DIGECE 
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has demonstrated its willingness to expand its role in leading additional steps in the 
development of the 2014 end of grade tests beyond the logistics of test application.   
 
Independent Evaluation Institute 
 
The MIDEH Project, USAID, and IDB are supporting the SE to produce the operating 
regulations for an entity which will institutionalize the functions of evaluation, accreditation 
and certification of the quality and equity of pre-school through secondary education. In a 
series of meetings beginning in early March, the MIDEH Project deputy director provided 
various examples of legislation and implementing regulations from other countries, and the 
draft of a law for an independent evaluation institute for Honduras previously introduced to 
the congressional docket which serves as a jumping off point for the now required 
implementing regulations.  
 
It is understood that the Minister of Education intends to issue the regulations as a 
Ministerial Decree, which may shortcut the process. An independent institute is not 
anticipated to replace the functions of SE/DIGECE regarding internal evaluations; rather it 
would be responsible for external educational evaluation. 
 
 
Training 
 
As mentioned under the Result 1 narrative, the MIDEH Project, along with the SE and sub-
grantees, delivered training and socialized the 2013 end of grade test results for a 
minimum of 16 hours with 869 people this quarter. An additional 254 in-service teachers 
and 97 administrators were trained for 8 hours. The agenda of these events included 
topics related to DCNB materials, formative tests, and use of education evaluation results 
in designing local strategies to improve the quality of education services with tailored 
reports for schools which participated in the sample testing.   

 
To overcome serious obstacles in terms of costs and extent of coverage with traditional 
training, the MIDEH Project contracted specialists to design audiovisual materials that the 
first through sixth grade teachers can use in self-paced instruction. The 15 “polimedias” 
were filmed at INICE making use of SE installed capacity which meant savings in costs of 
production. The final products have been in use since February and have proven to be a 
hit with teachers. Various mixes of traditional presence and virtual training with polimedias 
are being conducted to determine the optimal mix. 
 
Result 2 Monitoring 
 
Indicators on number of persons trained are reported quarterly and are presented in the 
participant training summary table and the PMP indicator table in Appendix A. Two 
additional indicators are designed to measure increased institutional capacity (Indicator 8) 
and financial investments in education evaluations (Indicator 7) on an annual basis.  The 
baseline study of SE institutional capacity completed early in the quarter served as the 
basis to assign a preliminary value for indicator 8. For measurement of GOH investments 
in education evaluations, SE/DIGECE provided an updated certification of amounts spent 
on all evaluations in 2012 and 2013. 
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Program Result 3: Strengthening Civil Society Participation in Supporting Education 
 
One new award was made in this quarter to CADERH for HNL 2,236,000 to implement a 
program called “Learning with Technology and Innovation,” piloting a virtual learning 
platform for interactive Spanish classes for third graders. An application from CIDEH for 
HNL 2,235,000 had been approved by the TEC to develop a user-friendly municipal 
education information system to track education statistics and performance indicators.  
These indicators will serve to gauge the quality of education services in schools in two 
municipalities. The award to CIDEH, a private sector research group, was made shortly 
after the close of the quarter. 
 
The sub-grant with Transformemos Honduras concluded in the first quarter of 2014.  
Transformemos Honduras issued its final report on the audit of the 200 school days and 
presented the results at a public event in January with the Minister of Education and the 
director of SE/DIGECE present. A sub-grant with AMO due to end in March was extended 
45 days to finish in early May.   
 
All awards have been made under the first Annual Program Statement (APS) calling for 
grant proposals. As of this writing, the MIDEH Project has received over 20 concept 
papers under the second APS, of which the majority did not meet with approval to proceed 
to a full application. However, two solid applicants advanced to full application during the 
quarter and another 4 concept papers are pending feedback from the qualifying review 
committee. To step up the volume of successful applications, the Project will work with 
groups of pre-qualified applicants to align their activities with priorities especially related to 
the preparations for end of grade testing, civil society observation and monitoring, and 
dissemination and use of evaluation results. 
 
In analyzing parental participation rates in monitoring the quality of education, gender has 
proven to be a factor in achieving the expected result for parental participation.  The 
Project has now included a requirement in the development of action plans by school 
directors and civil society groups that the participation of fathers, or other male household 
members, needs to be expressly addressed. The Project will follow-up with parents, 
schools and community groups through socialization and training and in field visit 
observations. 
 
 
Result 3 Monitoring 
 
Two of the annual indicators included in Appendix A are used to measure civil society 
participation in promoting improved quality of education – parental participation in 
monitoring their children’s education and academic performance, and municipalities 
making use of education evaluation results for planning improvements to and monitoring of 
the quality of education.  Data collection for the two indicators was completed in December 
2013.  Data collection for these indicators is expected to be included as part of a large 
Associated Factors study in 2014.  

IV. Opportunities, Constraints and Corrective Actions  

 
The MIDEH Project will continue to build capacity within the SE via targeted advisory 
services, technical assistance, and training workshops. In addition, the Project plans to 
carry out the post-graduate certificate program in education evaluation and psychometrics 
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for a third time starting in late June 2014. MIDEH Project will also support the National 
Autonomous University in developing a curriculum for a Master’s Degree in Education 
Evaluation and Psychometrics.  All these efforts combined aim to build a cadre of 
Honduran professionals who will be prepared to staff a national independent evaluation, 
accreditation, and certification institute when it is established. 
 
The inattention to date of the SE to the institutional capacity measurement study could be 
a missed opportunity for the SE to address internal capacity deficits. The MIDEH Project 
will continue to offer tailored technical assistance and expert consultant services for the 
most urgent areas identified by the report. 
 
The MIDEH Project has re-engaged with the SE on developing the implementing 
regulations for the evaluation, accreditation and certification institute.  The Project will offer 
the expertise of its own staff and local and/or international consultants to speed up the 
process and to shape an implementing regulation that reflects best practices from other 
countries adapted to the Honduran context. The challenge is to ensure political support for 
a professional and truly independent institute.   
 
There is a great opportunity in expanding use of the polimedias to improve teachers’ 
instructional strategies and to cover gaps in curriculum mastery.  The MIDEH Project will 
work with the SE to produce additional training videos over the next year.  
 
In order to step up the pace and volume of sub-grant awards, the MIDEH Project will assist 
municipal associations and local community organizations that had proposed very broad 
education activities, including teacher training, to redesign their proposals to be focused on 
civil society participation in supporting the end of grade tests, use of results, and formative 
assessments throughout the year. 
 

V.  Coordination with Other Actors  

 
Coordination with other education stakeholders during the quarter is described throughout 
this report. Coordination with the Ministry of Education continued at a high level with the 
Minister and his senior advisors as well with unit heads of INICE, DIGECE, Curriculum, 
and Info-Technology. MIDEH Project staff continues to coordinate work with departmental 
and district directors as well as school directors especially in the socialization of 2013 
evaluation results. With new sub-grant recipients the Project has again expanded its reach 
to various civil society actors, local governments and the private sector. 
 
The MIDEH Project coordinated closely with EducAcción Project and its partner ANED in 
the application of pilot tests in the Miskito language in 11 schools in the Mosquitia region in 
February 2014. The MIDEH Project cooperated with the SE/DIGEIM in the translation and 
adaption of the Math and Spanish tests to Miskito. 
 
 

VI. Activities Planned for next Quarter 

 
A.   2013 Evaluation Report and Socialization of Results, Development of 2014 Evaluation 
Process:  The replication cascade of socialization of the 2013 end of grade tests results 
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will continue into April and conclude in the first week of May.  Teacher training and 
socialization will slow after May as the project gets ready to carry out the pilot testing to 
validate new test items.  
 
Pilot testing will reach up to 35,000 students and is scheduled for the last week in May or 
early June.  The SE will co-lead with the MIDEH Project in the layout, design, and editing 
of the test items and test booklets and the selection of education centers for the test 
application.  The SE will take charge of notifications to school directors, packing and 
distribution of the tests as well as the application with the support of the MIDEH Project.  
The SE will unpack and scan the answer sheets and will participate in the analysis of the 
test items which were applied. 
 
B.  Capacity-building:  The MIDEH Project will work with DIGECE to propose an action 
plan for technical assistance, advisory services, and training to address weak areas in 
evaluation planning and technical capacities as suggested by the consultant’s report on 
institutional capacity. The potential units to be supported with technical assistance are 
DIGECE, Info-Technology, INICE, Curriculum and UPEG. Until the Minister or 
Administrative Manager indicates in what areas of administration and finances the SE 
perceives the need for expert technical assistance, those areas will be on hold. 
 
The MIDEH Project is relying more on replication of training for teachers by the SE and by 
sub-grant partners rather than direct implementation. Leader teachers will complete the 
replication of training in DCNB materials and socialization of education assessment in their 
districts in April and early May. The use of self-paced training with virtual multi-media 
materials produced together with INICE which began in February 2014 will expand with 
pilots in selected districts to develop a mix of presence and virtual training options. 
 
The MIDEH Project and UNAH will sponsor a third Graduate Certificate course in 
Education Evaluation and Psychometrics with the first module planned for early June.  
 
C.  Civil Society:  MIDEH Project will sign a sub-grant agreement with CIDEH in early April. 
The Project will promote new applications under APS No. 2 at each training event with civil 
society members and through field visits to increase knowledge of the sub-grant program 
in three regions – central, western, and northern coast – to reach priority municipalities not 
yet benefitted. The Project anticipates TEC approval of two sub-grants in the next quarter 
with awards before mid-June. 
  
D.  Project management and expenditures:  The Project will replace the Civil Society 
Participation Coordinator on May 1. Projected expenditures for April through June 2014 
are estimated at $675,000 for home office and field office regular operations and activities, 
and including $80,000 for sub grant disbursements against milestones. Expenditures in 
April with Holy Week holidays are usually somewhat lower than other months, but sub-
grant disbursements will boost expenditures. 

 

VII. Financial Summary  

 
At the end of March 31, 2014, the estimated project pipeline stood at $2.1 million, or total 
funds needed for about three quarters. The MIDEH Project has documented $3,233,631 in 
cumulative cost share from partners including municipalities, NGOs, the SE, and 
counterpart funding from the Common Fund and other donors which funded evaluation 
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activities that contribute to Project goals, including pre-university exams and participation 
in regional and international testing. 
  
Pipeline Summary 
Quarter January through March 2014  
  
Pipeline at the beginning of quarter   $ 2,586,238 
New funds Obligation     $               0 
Estimated expenses during the reporting period $    475,559 
Pipeline at the end of the quarter   $ 2,110,679 
Estimated expense burn rate for next quarter $    675,000 
Estimated quarters of pipeline                3.0* 
 
* The estimate of quarters of pipeline remaining is not a simple average calculation given 
that expenditures vary over the year since sub-grant and sub-contract disbursements 
schedules are not uniform. 
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Annexes 
 

Annex A: Summary Performance Data Table Indicator Baseline, Target and Actual Values 
 

AO, IR or 
Sub-IR Indicator 

Unit of 
Measurement Disaggregation 

Sex Quarter  1 Calendar Year 2014 Performance 
Ranking Male Female Target Actual Target Actual 

Result 1: Better Educated People 

IR 1.1: 
Improved 
Quality of 

Educational 
Delivery 
Systems 

1.Proportion of students 
who, by the end of the 
primary cycle, are able to 
read and demonstrate 
understanding as defined by 
a country curriculum, 
standards or national 
experts  (F Standard 
Indicator) * 

Percentage Sex _ _ _ _ 34% _ 85 

2.Proportion of students 
who, by the end of the 
primary cycle, are able to 
perform math operations 
and demonstrate 
understanding as defined by 
a country curriculum, 
standards or national 
experts   (Project Custom 
Indicator) * 

Percentage Sex _ _ _ _ 18% _ 85 

3.Percent of students 
achieving satisfactory or 
above ratings on 
standardized  tests in 
Spanish and Math in Grades 
1-6  (USAID/H Results 
Framework and Project 
Custom Indicator) * 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

_ _ _ _ _ 
Results for 2013 

See Attachment B 
85 
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IR 1.2: 
Improved 

Efficiency of 
Educational 

Delivery 
Systems 

4.National repetition rates 
for grades 1-6  (USAID/H 
Results Framework 
Indicator, Contextual 
Indicator) 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

_ _ _ _ _ _ N/A 

5.National dropout rates for 
grades 1-6 (USAID/H Results 
Framework Indicator, 
Contextual Indicator) 

Percentage 
Grade, Sex, 

Locality (Urban, 
Rural) 

  _ _ _ _ _ N/A 

6.National Average Number 
of School Days in Session 
(USAID/H Results 
Framework Indicator, 
Contextual Indicator) 

Number Locality _ _ _ _ 200 _ 85 

7. Annual GOH expenditures 
on standardized assessment 
of student academic 
performance (Project 
Custom Indicator)  

Amount is US 
Dollars ($) 

Funds Source _ _ _ _ 1.1 million _ 85 

8.Percent Capacity of a 
National Institution or 
Institutions to Manage a 
National Standards-based 
Education Evaluation System 
(Project Custom Indicator) 

Percentage _ _ _ _ _ 55% _ 80 

9. Number of administrators 
and officials successfully 
trained with USG support  (F 
Standard Indicator)  

Number Sex 128 207 _ _ 500 336 90 

IR 1.3: More 
Effective 
Teaching 

 
10. Number of 
teachers/educators/ 
teaching assistants who 
successfully complete in-
service training or received 
intensive coaching or 
mentoring with USG support 
(F Standard Indicator)  

Number Sex 214 320 _ 135 3800 534 85 
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11. Number of 
teachers/educators/teaching 
assistants who successfully 
complete pre-service 
training or received 
intensive coaching or 
mentoring with USG support 
(F Standard Indicator)  

Number Sex     _ _ 1000 0 85 

12. Percentage of teachers 
of grades 1-6 who use pacing 
guides, diagnostic and 
formative assessments  
(Project Custom Indicator) 

Percentage Sex _ _ _ _ 75% _ 85 

IR 1.4 
Increased 
community 
involvement 

13. Number of municipalities  
in which community, civil 
society and local 
government organizations 
use evaluation data for 
monitoring and decision-
making  (Project Custom 
Indicator) 

Number Locality _ _ _ _ 40 15 85 

14.Percentage of mothers 
and fathers surveyed who 
monitor school and student 
performance (Project 
Custom Indicator) 

Percentage Sex 52% 58% _ _ 
Male: 57% 

Female: 62% 
_ 85 
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Annex B 
2013 Sample Based End of Grade Tests Disaggregated by Grade, Subject, Sex and Locality 

Year Grade Subject 
National 

Ave. 
Female Male Rural  Urban 

2013 

1 
Spanish 71% 72% 69% 69% 72% 

Math 84% 83% 84% 81% 85% 

2 
Spanish 71% 74% 68% 65% 76% 

Math 54% 57% 53% 52% 58% 

3 
Spanish 38% 42% 35% 31% 45% 

Math 33% 34% 32% 31% 35% 

4 
Spanish 55% 59% 51% 49% 61% 

Math 34% 36% 31% 32% 36% 

5 
Spanish 72% 73% 69% 66% 76% 

Math 14% 15% 14% 15% 14% 

6 
Spanish 30% 31% 28% 24% 34% 

Math 10% 10% 9% 10% 10% 
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Annex C: Summary of Training Events During the Quarter 

Workshop Name 

Field of Study (i.e., 
what did the 

training cover) 

Type of Participant (if available, disaggregate by 
participant type/gender) Sex 

Total 

Dates of 
training* 

(include start 
and end dates) 

Civil 
Society 

Central 
Government Teachers (other) Female Male 

Result 1: Better Educated People 

 "Importancia de generar 
una cultura educativa en 
base a estandares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2013 en español y 
matemáticas" (Segundo 
Taller)".  Workshops held 
in 17 Departments, 
excluding Gracias a Dios.  

Workshop aimed at 
increasing awareness 
and capacity to use 
2013 academic 
achievement results 
for decision making, as 
well as use in 
formative tests and 
teacher pacing guides.  

  

X     111 104 215 17-28 February 

"Matematicas II enfocado 
en el tema de geometría  
(conceptos generales 
aéreas y perímetros)". 
Roatan/Guanaja 

Workshop aimed at 
increasing in service 
teacher capacity to 
instruct geometry.  

    

X   61 13 74 14-15 February 

Taller de capacitación en 
Redacción y Análisis de 
Ítems 

Workshop aimed at 
building capacity in 
Item writing     

X   25 15 40 21-22 February 
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Taller de capacitación 
"importancia de generar 
una cultura educativa en 
base a estándares, 
socializar resultados del 
informe nacional de 
rendimiento académico 
2013 en español y 
matemáticas" (Segundo 
Taller). Francisco Morazán,  
Copan, El Paraíso, Santa 
Bárbara, Comayagua, 
Lempira, Intibuca, Islas de 
la Bahia.   

Workshop aimed at 
increasing awareness 
and capacity to use 
2013 academic 
achievement results 
for decision making, as 
well as use in 
formative tests and 
teacher pacing guides.  

    

X   234 186 420 15-31 March 

4 Talleres a COMDEs sobre 
uso de herramientas 
alineados al CNB, 
incidencia educativa, leyes 
educativas, estadística 
educativa. COMDEs de 
Dolores, San Agustin, San 
Antonio, Cabañas (Copan).  

Workshop aimed at 
building COMDE 
capacity in key 
education areas.  

  

X     96 24 120 February-March  

Total 16 Hour     335 534   527 342 869   

Note: A further 254 in-service teachers and 97 administrative official 
received 8 hours of training,  
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Annex D: Issues encountered and corresponding remedial actions 

Result 1: Technical Capacity to Reach EFA Goals under SE Leadership Strengthened 

Issue Description Proposed Remedial Action 

Delays in the creation of an 
Independent Evaluation 
Institute 

Lack of political will to establish 
an independent evaluation 
institute despite there being 
legislation in place that permits 
its creation.     

MIDEH Project will continue to build capacity 
within the SE in the absence of the 
independent institute.  In addition, the Project 
will lobby for the establishment of the 
evaluation institute and will offer assistance 
to write a draft proposal/decree to facilitate 
its creation.      

Result 1: Technical Capacity to Reach EFA Goals under SE Leadership Strengthened 

Issue Description Proposed Remedial Action 

Formative tests not 
available to teachers.  

A major component of MIDEH 
Project's training activities 
involves motivating teachers to 
use and value formative tests. 
As a result, demand for 
formative tests is on the rise; 
however these materials were 
last distributed in 2011.  

Present cost-efficient printing options that 
increase the useful life of each test. MIDEH 
Project is advising the SE to print the tests on 
hardback notebooks with students filling out 
answer sheets or print tests on laminated 
sheets that have a useful life 3-5 years. These 
solutions would help increase sustainability of 
formative testing.  

Result 3: Strengthening  Civil Society Participation in Supporting Education 

Issue Description Proposed Remedial Action 

Parents do not have access 
to End of Grade Evaluation 
Results. 

MIDEH Project´s 2013 parent 
survey highlighted the fact that 
very few parents were aware 
of student academic 
assessment results.  

Develop and pilot test parent-friendly student 
academic achievement reports. 

 

 

 

 

 


